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SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

(a) Contract Type.  This is a cost-plus-incentive fee (CPIF) contract for the closure of the 
Hanford Site River Corridor (RC) that includes cost performance and schedule 
performance incentives.  Incentives are structured to provide a strong financial motivation 
for the Contractor to achieve a safe and efficient closure of the RC. 

 
(b) Item(s) Being Acquired.  The Contractor shall, in accordance with the terms of this 

Contract, provide the personnel, materials, supplies, and services (except as expressly 
set forth in this Contract as Government-Furnished Services and Information) and 
otherwise do all things necessary and incident to the integrated closure of the RC. 

 
(c) Contract Line Items.  Except as provided in paragraph (d) below, for purposes of the 

Target Cost, Target Fee, cost collection, reporting, work authorization, and administration 
of the Contract incentive fee structure, the Contract consists of three Contract Line Items: 

 
(1) Contract Line Item Number 1 (CLIN 1):   All Contract scope (except for the 

Contract Scope identified as CLIN 2 and CLIN 3) as described in Section C, 
Statement of Work; and authorized at Contract award as shown in Table C.2, 
River Corridor Contract Line Item. 

 
(2)  Contract Line Item Number 2 (CLIN 2):  300 Area Contract scope for the Pacific 

Northwest National Laboratory (PNNL)-Occupied and Supporting Facilities 
identified as Activities 4, 6, 7, 10, and 11, as described in Section C, Statement 
of Work; and as may be authorized under the Section B clause entitled DOE 
Authorization of CLIN 2 and CLIN 3. 

 
(3) Contract Line Item Number 3 (CLIN 3):  600 Area Contract scope for the 618-10 

and –11 burial grounds identified as Activities 6, 7, 10, and 11, as described in 
Section C, Statement of Work; and as may be authorized under the Section B 
clause entitled DOE Authorization of CLIN 2 and CLIN 3. 

  
Table C.2, River Corridor Contract Line Item Summary, provides a summary on how 
each of the eleven major activities described in Section C, Statement of Work, are 
allocated to CLIN 1, CLIN 2, and CLIN 3.   The Contractor shall complete all Contract 
Requirements for CLIN 1 and, upon DOE authorization, shall complete all Contract 
Requirements for CLIN 2 and/or CLIN 3. 
 

(d) Pension Cost of Incumbent Employees.  The Estimated Pension Cost of Incumbent 
Employees, (“incumbent employees” are defined in the Section H clause entitled Pay and 
Benefits) is shown on Table B.1, Incentive Fee Structure.  The pension cost of incumbent 
employees is excluded from both the target cost and target fee amounts.  Accordingly, 
such reasonable, allowable and allocable pension costs for incumbent employees will be 
reimbursed on a cost, no fee, basis.  In addition, such costs will be excluded from all Cost 
Performance Incentive Fee payments and calculations under Section B and elsewhere in 
this contract.  The Contractor understands, however, that the pension cost for incumbent 
employees will not be separately funded and is included in the funding amounts shown in 
the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.    
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(ii) Changes to Target Cost, Target Fee, and Schedule will be made in 
accordance with the Section I Clause entitled Changes - Cost 
Reimbursement - Alternate I, and the Section I Clause entitled Differing 
Site Conditions.  The Project Baseline, described in Section C.5, Project 
Management, shall be based on the Target Cost, Target Fee, and 
Schedule.  The submission of the Project Baseline, described in Section 
C.5, Project Management, does not result in a redetermination of Target 
Cost, Target Fee, and Schedule. 
 

(iii) Any circumstance that the Contractor expects to be the subject of a 
request for a change and/or an equitable adjustment to the Target Cost, 
Target Fee, and/or Schedule shall be shown in the Monthly Performance 
Report (Deliverable C.5.4.2).  Only DOE-approved changes to Target 
Cost, Target Fee, and Schedule shall be incorporated into the Project 
Baseline.  The Contractor shall maintain internal consistency between 
the Project Baseline, Target Cost, and Schedule at all times during the 
Contract period of performance. 

 
(2) Differing Site Conditions.  Requests for an equitable adjustment that are a result 

of differing site conditions will be evaluated in accordance with the Section I 
clause entitled Differing Site Conditions, for:   
 
(i) A material variation in quantities, defined as 15 percent above any of the 

“Quantity” entries established in Table B.2, Schedule of Quantities and 
Target Cost; and/or  

 
(ii) A material difference in subsurface, latent, and/or unknown physical 

conditions, defined as a change in physical conditions that increase cost 
15 percent above any of the “Total Target Cost” entries established in 
Table B.2, Schedule of Quantities and Target Cost.  

 
Any equitable adjustment will be made only for the amounts above the 15 
percent quantity and/or cost variations.  

 
In addition to requirements under the Section I Clause entitled FAR 52.243-2 
Changes – Cost Reimbursement  - Alternate I and any other applicable terms of 
this Contract, the Contractor shall maintain a system to segregate and account 
for actual quantities and costs for each “Quantities” and “Total Target Cost” entry.  
This system shall provide traceable and verifiable records of actual quantities 
and actual costs based on work performance to substantiate any request for 
equitable adjustment due to Differing Site Conditions.. 

 
(b) DOE Responsibilities. 

  
(1) Funding.  DOE intends to obligate funding to the Contract in accordance  

with the funding profile contained in Section J, Attachment J-11, entitled RCC 
Funding Profile.  DOE will have conformed to the funding profile if two conditions 
are met:  1) a minimum of 95 percent of the cumulative annual funding is 
obligated through the current year of Contract performance; and 2) a minimum of 
90 percent of the annual funding is obligated in the current year of Contract 
performance.  DOE will consider a request for an equitable adjustment to the 
Target Cost, Target Fee, and/or Schedule if DOE does not obligate funding in 
accordance with the funding profile within the parameters detailed above.  DOE 
reserves the right to make a unilateral decision to reduce the funding obligation 
without an equitable adjustment to Target Cost, Target Fee, and/or Schedule if 
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DOE does not authorize CLIN 2 and/or CLIN 3 under the Section B Clause 
entitled DOE Authorization of CLIN 2 and CLIN 3.  

 
(2) Government-Furnished Services and Information (GFS/I).  DOE intends  

to provide GFS/I in accordance with Section C.4, Government-Furnished 
Services and Information (GFS/I).  
 

(3) DOE Directed Scope Changes.  DOE may change, add, and/or delete RC scope 
in the Contract shown in Section C, Statement of Work.  DOE will make these 
scope changes in accordance with the Section I clause entitled Changes, and 
make any adjustment to Target Cost, Target Fee, and Schedule in accordance 
with Clause B.5, Changes to Target Cost, Target Fee, and Schedule.   
  

(c) Contractor Responsibilities. 
  

(1) Regulatory Assumptions.  To the extent that the Contractor's Target Cost  
assumed a change to the regulatory approach established in existing NEPA 
documentation prepared in support of the RC, the Tri-Party Agreement, all 
interim Records of Decision (ROD) for the RC, and/or all existing regulatory and 
supporting documentation, failure to obtain the assumed change to the regulatory 
approach shall not be a basis for equitable adjustment to the Target Cost, Target 
Fee, and Schedule. 
 

(2) Transition.  During Transition, the Contractor shall identify any material  
differences in the actual status of completed work compared to the projected 
status established in Section J, Attachment J-1, Table of River Corridor Closure 
Contract Workscope.  Following completion of Transition, there is no basis for an 
equitable adjustment to Target Cost, Target Fee, and Schedule for status of 
completed work.  The limitation does not apply to other bases for equitable 
adjustment to the Target Cost, Target Fee, and Schedule. 
 

(3) Labor Costs.  The Target Cost includes a projection of all Contract  
labor costs through the period of performance of this Contract.  Labor rate 
increases mandated under the Hanford Site Stabilization Agreement, Service 
Contract Act, Davis-Bacon Act, or any other Contract labor rate requirements 
shall not be a basis for equitable adjustment to the Target Cost, Target Fee, 
and/or Schedule. 

 
(4) Contractor Performance.  The Contractor is responsible for total performance 

under this Contract, including selecting the specific approaches and methods to 
perform all work.   For all Contract work within the control of the Contractor, the 
consequences of any adverse Contractor work performance, and the 
consequences of any regulatory actions in response to adverse Contractor work 
performance, shall not be a basis for equitable adjustment to the Target Cost, 
Target Fee, and Schedule. 

 
(5) Site Investigation.  The Contractor shall complete an evaluation of the available 

RC information, as required by the Section I clause entitled Site Investigation and 
Conditions Affecting the Work.   
 

B.6 INCENTIVE FEE CALCULATION 
 

The Cost Performance and Schedule Performance Incentive Fees are calculated independently.  
The total earned incentive fee is calculated as the total of the earned Cost Performance Incentive 
Fee (calculated in accordance with Section B and the Section I clause entitled FAR 52.216-10 
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Incentive Fee) and the earned Schedule Performance Incentive Fee (calculated in accordance 
with Section B), less any fee reductions from:   
 
(a) Section B clause entitled DEAR 970.5215-3 Conditional Payment of Fee, Profit, and 

Other Incentives;  

(b) Section B clause entitled Hanford Site-Specific Requirements for Conditional Payment of 
Fee, Profit, and Other Incentives; 

(c) Section B clause entitled Implementation of Conditional Payment of Fee Reductions; 

(d) Section B clause entitled Final Fee Determination; 

(e) Section E clause entitled FAR 52.246-5 Inspection of Services – Cost Reimbursement;  

(f) Section E clause entitled Field Inspection;  

(g) Section H clause entitled Key Personnel;  

(h) Section H clause entitled Small Business Subcontracting Fee Reduction; 

(i) Section I clause entitled FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper 
Activity; 

(j) Section I clause entitled FAR 52.215-11 Price Reduction for Defective Cost or Pricing 
Data - Modifications; 

(k) Section I clause entitled FAR 52.215-13 Subcontractor Cost or Pricing Data - 
Modifications; 

(l) Section I clause entitled FAR 52.243-2 Changes – Cost Reimbursement – Alternate I; 
and 

 
(m) Any other applicable clause of this Contract that provides for fee decrements where 

appropriate. 
 

B.7  INCENTIVE FEE PAYMENTS 
 
(a) Definition of Terms.  

 
(1) Schedule Performance Incentive Fee is fee based on completion of specific 

schedule milestones.  Schedule Performance Incentive Fee is fee payable and 
final upon achievement of the applicable milestone(s) at Completion of Contract 
Requirements as shown in Table B.1 – Incentive Fee Structure; however, 
Schedule Performance Incentive Fee is subject to fee reduction(s) as set forth in 
Clause B.6, Incentive Fee Calculation. 

 
(2) Cost Performance Incentive Fee is fee based on the relationship of allowable 

cost to Target Cost.   
 

(3) Interim Fee is the given level of Cost Performance Incentive Fee at a point in 
time (based on cost and schedule performance) that is in proportion to the 
projected Final Cost Performance Fee earnings. 
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(4) Interim Fee Payments are the payments provided during Contract performance 
for Group B and Group C Interim Fee.   

 
(5) Project Baseline is the integrated Contractor-prepared scope, schedule and cost 

baseline, and is formally documented and controlled as specified in Section C, 
Statement of Work.  The Project Baseline provides the basis for tracking cost and 
schedule performance, and measuring project earned value. 

 
(6) Performance Milestone is a single milestone within each quarter in the Project 

Baseline that represents completion of a significant, measurable, critical-path 
work activity in accordance with the requirements of the Contract.  The purpose 
of the Performance Milestone is to establish one of the two conditions precedent 
to receiving Interim Fee as described in this Clause, Incentive Fee Payment.  
DOE will approve each Performance Milestone and any changes to a 
Performance Milestone. 

 
(7) Budgeted Cost of Work Scheduled (BCWS) is the sum of the Target Cost 

elements for work planned, measured cumulative to-date. 
 
(8) Budgeted Cost of Work Performed (BCWP) is the sum of the Target Cost 

elements for work completed, measured cumulative to-date that relates directly 
to the BCWS. 

 
(9) Actual Cost of Work Performed (ACWP) is the sum of allowable costs for work 

completed, measured cumulative to-date that relates directly to the BCWP.  
 

(10) Schedule Performance Index (SPI) is BCWP divided by BCWS. 
 

(11) Cost Performance Index (CPI) is BCWP divided by (ACWP minus Incumbent 
Employee Pension Costs). 

 
(12) Cost and Schedule Performance Index (CSPI) is ½ x (CPI + SPI), measured by 

quarter and cumulative to-date. 
 
(b) Invoices for Interim Fee Payments.  The Contractor may submit quarterly invoices for 

Interim Fee Payments following the submittal of the three Monthly Performance Reports 
for the quarter described in Section C, Statement of Work, per the process described in 
subparagraph (c) below. 

(c)  Interim Fee Determination and Interim Fee Payment Process. 
  

(1) Prior to the Final Fee Determination as described in Clause B.12, a portion of 
interim Cost Performance Incentive Fee will be paid as “Interim Fee Payments” 
during the period of performance of the Contract, subject to other limitations set 
forth in this Contract Section B.  Interim Fee and Interim Fee Payments apply 
only to Cost Performance Incentive Fee.   

 
(2) The CSPI will be used to determine the amount of Interim Fee.   
 
(3) Subsequent to Contract award, the Contracting Officer will develop (and modify 

as required) an Interim Fee Profile as Figure B.2 that links the CSPI described in 
Subparagraph B.7(a)(12) with corresponding Interim Fee amounts.  The Interim 
Fee Profile will provide quarterly Interim Fee amounts that are calculated as the 
total approved Target Fee divided by 42 quarters.  As subject to contract clause 
B.1, TYPE OF CONTRACT – ITEMS BEING ACQUIRED, paragraphs (c) (1), (c) 
(2), and (c) (3), the contractor shall complete all Contract Requirements for CLIN 
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1 and, upon DOE authorization, shall complete all Contract Requirements for 
CLIN 2 and/or CLIN 3.  As CLIN 2 and/or CLIN 3 are authorized, the Interim Fee 
will be adjusted to include the fee amounts for these additional CLINs.   

 
(4) The quarterly Interim Fee determination amount for each calendar quarter shall 

be the Cumulative Quarterly Target Fee times the cumulative CSPI minus the 
prior cumulative Interim Fee determination amount.  The Interim Fee is intended 
to represent the to-date proportion of Cost Performance Incentive Fee that would 
be earned at the level of projected final Cost Performance Incentive Fee as 
measured by the CSPI. 

 
Figure B.1.1 – Cost Performance Incentive – Interim Fee 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
*  Cumulative Proportional Amount of Projected Final Cost Performance Incentive Fee 

 
(5) Once the quarterly Interim Fee is determined, it will be divided into Groups A, B, 

and C, as follows:    
 

Group A – 25% of Total Interim Fee and is the portion of Interim Fee for which 
payment will be made after the Final Fee Determination.   
 
Group B – 65% of Total Interim Fee and is the portion of Interim Fee for which 
payment is made on a quarterly basis, but is subject to the reimbursement 
provisions of Clause B.12, Final Fee Determination. 
 
Group C – 10% of Total Interim Fee and is the portion of Interim Fee for which 
payment is made on a quarterly basis, and is not subject to the reimbursement 
provisions of Clause B.12, Final Fee Determination. 

 

Approval of 
Project Baseline

Completion of Contract 
Requirements/Point of Final Fee 

Determination

Time

Interim
 Fee *

Projected Final Cost Performance Incentive Fee
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Figure B.1.2 – Interim Fee Proportions by Group 
 

Group A
Group B
Group C

 
 

(6) Prior to the Final Fee Determination, all three Interim Fee groups are subject to 
fee reduction(s) as set forth in Clause B.6, Incentive Fee Calculation. 

 
(7) DOE will make quarterly invoice payments for Group B and Group C Interim Fee, 

within 30 days of receipt of a quarterly fee invoice, for the quarterly calendar 
periods ending March 31, June 30, September 30, and December 31, subject to 
the Contractor successfully achieving two conditions precedent: 

 
(i) Meeting the current and all prior quarterly Performance Milestones 

designated by the Contracting Officer in the DOE-approved Project 
Baseline; and 

 
(ii) Maintaining a cumulative-to-date CSPI of 0.925 or greater. 
 
DOE will make Group B and Group C Interim Fee payments each quarter that 
the Contractor successfully achieves the two conditions precedent.  DOE will not 
make any Interim Fee payments in a quarter that Contractor does not 
successfully meet the two conditions precedent, and will not make any Interim 
Fee payments in future quarters until the Contractor performance successfully 
achieves the two conditions precedent.  If the Contractor successfully achieves 
the two conditions precedent in a future quarter, DOE will make Group B and 
Group C Interim Fee payments in that quarter, and the Contractor may invoice 
for the cumulative-to-date Group B and Group C Interim Fee as part of the 
quarterly fee invoice.  All quarterly Interim Fee payments are subject to reduction 
as described in Subsections B.6 and B.7(d).  

 
(8) All payments for Group B and Group C Interim Fee will be on a cumulative to-

date basis, which is determined by the current quarter cumulative-to-date minus 
the prior quarter cumulative-to-date. 

 
(9) The Contractor shall submit fee invoices separate from cost invoices. 
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Figure B.2 Interim Fee Profile

Cldr 
Qtr Qtr #

Target Fee Per 
Qtr

Cumulative Quarterly 
Target Fee

Col. ( c ) x ( d )
Cumulative 

CSPI

Total Cumulative 
Interim Fee

Col. ( e ) X ( f )
( b ) ( c ) ( d ) ( e ) ( f ) ( g )

3 1 TBD TBD TBD TBD
4 2 TBD TBD TBD TBD
1 3 TBD TBD TBD TBD
2 4 TBD TBD TBD TBD
3 5 TBD TBD TBD TBD
4 6 TBD TBD TBD TBD
1 7 TBD TBD TBD TBD
2 8 TBD TBD TBD TBD
3 9 TBD TBD TBD TBD
4 10 TBD TBD TBD TBD
1 11 TBD TBD TBD TBD
2 12 TBD TBD TBD TBD
3 13 TBD TBD TBD TBD
4 14 TBD TBD TBD TBD
1 15 TBD TBD TBD TBD
2 16 TBD TBD TBD TBD
3 17 TBD TBD TBD TBD
4 18 TBD TBD TBD TBD
1 19 TBD TBD TBD TBD
2 20 TBD TBD TBD TBD
3 21 TBD TBD TBD TBD
4 22 TBD TBD TBD TBD
1 23 TBD TBD TBD TBD
2 24 TBD TBD TBD TBD
3 25 TBD TBD TBD TBD
4 26 TBD TBD TBD TBD
1 27 TBD TBD TBD TBD
2 28 TBD TBD TBD TBD
3 29 TBD TBD TBD TBD
4 30 TBD TBD TBD TBD
1 31 TBD TBD TBD TBD
2 32 TBD TBD TBD TBD
3 33 TBD TBD TBD TBD
4 34 TBD TBD TBD TBD
1 35 TBD TBD TBD TBD
2 36 TBD TBD TBD TBD
3 37 TBD TBD TBD TBD
4 38 TBD TBD TBD TBD
1 39 TBD TBD TBD TBD
2 40 TBD TBD TBD TBD
3 41 TBD TBD TBD TBD
4 42 TBD TBD TBD TBD
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(d) Adjustments to Interim Fee Payments.   
 

(1) Withholding of Interim Fee Payments.  If the Contractor demonstrates 
performance that in the sole judgment of the Contracting Officer has a 
detrimental effect on total Contract performance, the Contracting Officer reserves 
the right to withhold Interim Fee Payments.  The Contracting Officer may also 
apply appropriate fee reductions or withholdings to subsequent Interim Fee 
Payments, provided such fee adjustments are identified in writing to the 
Contractor within 6 months of the date of the event or incident occurrence. 

 
(2) Release of Withheld Interim Fee Payments.  The Contracting Officer may release 

withheld Interim Fee Payments pursuant to Subparagraph B.7(d)(1) when the 
Contractor demonstrates that the condition leading to the withholding was 
corrected.  For example, a withheld fee resulting from unacceptable cost or 
schedule performance may be paid to the Contractor when the Contractor 
recovers, which is defined as acceptable cost and/or schedule performance at 
the end of two consecutive quarters.  The Contractor is not entitled to any 
interest on withheld payments. 

 
(e) Bankruptcy or Other Issues with Guarantor Company(ies).  In order to assure the 

Contractor’s ability to repay any Interim Fee Payments that are determined to be in 
excess of the actual fee earned at the Completion of Contract Requirements, the 
Contracting Officer reserves the right to discontinue Interim Fee payments, in the event 
that a guarantor company files bankruptcy or is acquired by other owners, or other events 
arise with the Contractor’s guarantor company(ies) that jeopardizes DOE’s ability to 
recover excess Interim Fee Payments. 

 
(f) Repayment of Bankruptcy Reserve.  In the event of a bankruptcy or acquisition by other 

owner (Subparagraph B.7(e)), the Contractor shall within 60 days after the event, provide 
evidence satisfactory to the Contracting Officer that the bankruptcy or change in 
ownership does not affect the ability of the Contractor to continue to perform the 
obligations under the Contract, or affect a material Governmental or DOE interest.  Upon 
receipt of such evidence, the Contracting Officer shall resume making payments of fee 
unreduced because of the events in Subparagraph B.7(e), and shall release all fee 
payments withheld due to events described in Subparagraph B.7(e) during the preceding 
60 days. 

 
B.8 DEAR 970.5215-3 CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER INCENTIVES 

(JAN 2004) – ALTERNATE I (JAN 2004) 
 

(a) General.   
 

(1) The payment of earned fee, fixed fee, profit, or share of cost savings under this 
Contract is dependent upon the Contractor's or Contractor employees’ 
compliance with the terms and conditions of this Contract relating to 
environment, safety and health (ES&H), which includes worker safety and health 
(WS&H), including performance under an approved Integrated Safety 
Management System (ISMS). 
 

(2) The ES&H performance requirements of this Contract are set forth in its  
ES&H terms and conditions, including the DOE approved Contractor ISMS or 
similar document.   Financial incentives for timely mission accomplishment or 
cost effectiveness shall never compromise or impede full and effective 
implementation of the ISMS and full ES&H compliance. 
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(3) If the contractor does not meet the performance requirements of this contract 
relating to ES&H during any performance evaluation period established under the 
Contract pursuant to the clause of this contract entitled, ”Total Available Fee: 
Base Fee Amount and Performance Fee Amount,'' otherwise earned fee, fixed 
fee, profit or share of cost savings may be unilaterally reduced by the Contracting 
Officer. 
 

(b) Reduction Amount.   
 

(1) The amount of earned fee, fixed fee, profit, or share of cost savings that may be 
unilaterally reduced will be determined by the severity of the performance failure 
pursuant to the degrees specified in Paragraph (c) of this clause.  

 
(2) If a reduction of earned fee, fixed fee, profit, or share of cost savings is 

warranted, unless mitigating factors apply, such reduction shall not be less than 
26% nor greater than 100% of the amount of earned fee, fixed fee, profit, or the 
Contractor's share of cost savings for a first degree performance failure, not less 
than 11% nor greater than 25% for a second degree performance failure, and up 
to 10% for a third degree performance failure. 

 
(3) In determining the amount of the reduction and the applicability of mitigating 

factors, the Contracting Officer must consider the Contractor’s overall 
performance in meeting the ES&H requirements of the Contract.  Such 
consideration must include performance against any site-specific performance 
criteria/requirements that provide additional definition, guidance for the amount of 
reduction, or guidance for the applicability of mitigating factors.  In all cases, the 
Contracting Officer must consider mitigating factors that may warrant a reduction 
below the applicable range (see 48 CFR 970.1504-1-2).  The mitigating factors 
include the following: 
 
(i) Degree of control the Contractor had over the event or incident. 

 
(ii) Efforts the Contractor had made to anticipate and mitigate the possibility 

of the event in advance. 
 

(iii) Contractor self-identification and response to the event to mitigate 
impacts and recurrence. 

 
(iv) General status (trend and absolute performance) of ES&H and 

compliance in related areas. 
 

(v) Contractor demonstration to the Contracting Officer’s satisfaction that the 
principles of industrial ES&H standards are routinely practiced (e.g., 
Voluntary Protection Program Star Status, or ISO 14000 Certification). 

 
(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., offsite 

emergency response). 
 

(vii) Contractor demonstration that a performance measurement system is 
routinely used to improve and maintain ES&H performance (including 
effective resource allocation) and to support DOE corporate decision-
making (e.g., policy, ES&H programs). 

 
(viii) Contractor demonstration that an Operating Experience and Feedback 

Program is functioning that demonstrably affects continuous 
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improvement in ES&H by use of lessons-learned and best practices 
inter- and intra-DOE sites. 

 
  (4)  

(i) The amount of fee, fixed fee, profit, or share of cost savings that is 
otherwise earned by a Contractor during an evaluation period may be 
reduced in accordance with this clause if it is determined that a 
performance failure warranting a reduction under this clause occurs 
within the evaluation period. 

 
(ii) The amount of reduction under this clause, in combination with any 

reduction made under any other clause in the Contract, shall not exceed 
the amount of fee, fixed fee, profit, or the Contractor's share of cost 
savings that is otherwise earned during the evaluation period. 
 

(iii) The evaluation period shall mean the amount determined by the 
Contracting Officer or fee determination official as otherwise payable 
based on the Contractor's performance during the evaluation period.  
Where the Contract provides for financial incentives that extend beyond 
a single evaluation period, this amount shall also include:  any 
provisional amounts determined otherwise payable in the evaluation 
period; and, if provisional payments are not provided for, the allocable 
amount of any incentive determined otherwise payable at the conclusion 
of a subsequent evaluation period.  The allocable amount shall be the 
total amount of the earned incentive divided by the number of evaluation 
periods over which it was earned.  

 
(iv) The Government will effect the reduction as soon as practicable after the 

end of the evaluation period in which the performance failure occurs.  If 
the Government is not aware of the failure, it will effect the reduction as 
soon as practical after becoming aware.  For any portion of the reduction 
requiring an allocation, the Government will effect the reduction at the 
end of the evaluation period in which it determines the total amount 
earned under the incentive.  If at any time a reduction causes the sum of 
the payments the Contractor has received for fee, fixed fee, profit, or 
share of cost savings to exceed the sum of fee, fixed fee, profit, or share 
of cost savings the Contractor has earned (provisionally or otherwise), 
the Contractor shall immediately return the excess to the Government. 
(What the Contractor “has earned” reflects any reduction made under 
this or any other clause of the Contract.) 

 
(v) At the end of the Contract: 

  
(A) The Government will pay the Contractor the amount by which the 

sum of fee, fixed fee, profit, or share of cost savings the 
Contractor has earned exceeds the sum of the payments the 
Contractor has received; or  
 

(B) The Contractor shall return to the Government the amount by 
which the sum of the payments the Contractor has received 
exceeds the sum of fee, fixed fee, profit, or share of cost savings 
the Contractor has earned. (What the Contractor “has earned'' 
reflects any reduction made under this or any other clause of the 
Contract.) 
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(c) Environment, Safety and Health (ES&H).  Performance failures occur if the Contractor 
does not comply with the Contract’s ES&H terms and conditions, including the DOE 
approved Contractor ISMS.  The degrees of performance failure under which reductions 
of earned or fixed fee, profit, or share of cost savings will be determined are:  
 
(1) First Degree:  Performance failures that are most adverse to ES&H.  Failure to 

develop and obtain required DOE approval of an ISMS is considered first degree.  
The Government will perform necessary review of the ISMS in a timely manner 
and will not unreasonably withhold approval of the Contractor’s ISMS.  The 
following performance failures or performance failures of similar import will be 
considered first degree:  
 
(i) Type A accident (defined in DOE Order 225.1A). 

 
(ii) Two Second Degree performance failures during an evaluation  

period. 
 

(2) Second Degree:  Performance failures that are significantly adverse to ES&H.  
They include failures to comply with an approved ISMS that result in an actual 
injury, exposure, or exceedence that occurred or nearly occurred but had minor 
practical long-term health consequences.  They also include breakdowns of the 
Safety Management System.  The following performance failures or performance 
failures of similar import will be considered second degree:  
 
(i) Type B accident (defined in DOE Order 225.1A). 

 
(ii) Non-compliance with an approved ISMS that results in a near miss of a 

Type A or B accident.  A near miss is a situation in which an 
inappropriate action occurs, or a necessary action is omitted, but does 
not result in an adverse effect.  

 
(iii) Failure to mitigate or notify DOE of an imminent danger situation after 

discovery, where such notification is a requirement of the Contract. 
 
(3) Third Degree:  Performance failures that reflect a lack of focus on improving 

ES&H.  They include failures to comply with an approved ISMS that result in 
potential breakdown of the System.  The following performance failures or 
performance failures of similar import will be considered third degree: 
  
(i) Failure to implement effective corrective actions to address 

deficiencies/non-compliances documented through: external (e.g., 
Federal) oversight and/or reported per DOE Order 232.1A requirements; 
or internal oversight of DOE Order 440.1A requirements. 
 

(ii) Multiple similar non-compliances identified by external (e.g., Federal) 
oversight that in aggregate indicate a significant programmatic 
breakdown. 

 
(iii) Non-compliances that either have, or may have, significant negative 

impacts to the worker, the public, or the environment or that indicate a 
significant programmatic breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions where 

notification is required by the terms and conditions of the Contract. 
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B.9 HANFORD SITE-SPECIFIC REQUIREMENTS FOR CONDITIONAL PAYMENT OF FEE, 
 PROFIT, AND OTHER INCENTIVES 
 

The Third Degree performance failures described in this clause supplement the Section B clause 
entitled Conditional Payment of Fee, Profit, and Other Incentives by establishing specific Hanford 
Site Environment, Safety, Quality, and Health (ESQH) performance criteria and requirements.  
Failure to meet the performance criteria contained in this clause will be processed in accordance 
with the Section B clause entitled Conditional Payment of Fee, Profit, and Other Incentives. 
 
(a) Failure to report accurate data necessary to demonstrate regulatory compliance to 

enforceable regulations. 
 

(b) OSHA Total Recordable Case Rate.  Two consecutive quarters that the quarterly 
average exceeds 1.9 cases/200,000 hours. 

 
(c) OSHA Lost Work Day (Days Away from Work, or Restricted Work Days, or both) Case 

Rate.  Two consecutive quarters that the quarterly average exceeds 0.8 cases/200,000 
hours. 

 
(d) Control of Radioactive Contamination. 

 
(1) An event resulting in the loss of control of radioactive material to the public 

exceeding 20 times 10 CFR 835, Appendix E, values. 
 

(2) An event resulting in the estimated loss, damage and/or clean-up to property 
exceeding $250,000. 

 
(3) One or more occurrences in any 12-month period resulting in the skin 

contamination of 5 or more individuals at a level exceeding the total contamination 
limits identified in 10 CFR 835, Appendix D. 

 
(4) A single event in which 5 or more individuals or 5 or more events in any 12-month 

period in which 1 or more individuals exceed confirmed internal depositions 
greater than 100 mRem. 

 
(5) Multiple radiological events at one or more facilities that in aggregate indicate a 

significant loss of radiological control. 
 

(e) Control of Radiation Exposure. 
 

(1) Radiation exposure to an individual exceeding 2.0 rem total effective dose 
equivalent in a year without prior DOE approval, or exposure to an individual 
exceeding any of the limits of 10 CFR 835.202, 835.206, 835.207, or 835.208. 

 
(2) Three or more individuals exceed confirmed internal depositions greater than 1.0 

rem CEDE in any 12-month period. 
 

(f) Technical Safety Requirements/Operational Safety Requirement Violation.  Greater than 
3 incidents at an individual nuclear facility/activity or greater than 10 incidents overall in 
any 12-month period. 

 
(g) Positive Unreviewed Safety Question Determinations Not Self-Identified.  Greater than 1 

incident at an individual nuclear facility/activity or greater than 3 incidents overall in any 
12-month period. 

 



River Corridor Closure Contract  Section B 
Contract No. DE-AC06-05RL14655  M021 
 

 B-15 

(h) Transportation Safety.  Two or more events, as defined by DOE M 231.1-2, Group 8, 
Criteria 1, 2, or 3 in any 12-month period. 

 
B.10 IMPLEMENTATION OF CONDITIONAL PAYMENT OF FEE REDUCTIONS 

 
(a) For purposes of Conditional Payment of Fee, the amount of cost performance incentive 

fee to be allocated to each 3-month period shall be equal to the average quarterly Target 
Fee that is available or otherwise payable during the entire term of the Contract, 
multiplied by four.  This allocation of Target Fee for a 12-month period constitutes the 
total amount of fee that is subject to reduction in a period in which a performance failure 
occurs, except during the last 12-month period of the Contract when any earned 
schedule performance incentive fee is also subject to reduction herein.  This amount may 
be combined with any fee reductions made under any other clause in the Contract that 
provides for a reduction to the fee, but shall not exceed the amount of the total Interim 
Fee in the period established pursuant to this Clause.  

 
(b) In implementation of the Section B clause entitled Conditional Payment of Fee, Profit, 

and Other Incentives, the Manager, U.S. Department of Energy, Richland Operations 
Office (RL) or designee, may make a unilateral determination to reduce the fee at his/her 
sole discretion, by an amount up to the fee for the 12-month period as herein determined. 

 
(c) In implementing DEAR 970.5215-3 Conditional Payment of Fee, Profit, and Other 

Incentives: 
 

(1) The term therein “earned fee, fixed fee, profit, or share of cost savings” means 
Interim Fee or Final Fee as applied in this Contract. 

 
(2) The implementation of ES&H performance requirements and any resultant fee 

reductions is governed by this Section B, not the referenced clause entitled “Total 
Available Fee: Base Fee Amount and Performance Fee Amount” which is not a 
part of this Contract. 

 
B.11 DOE AUTHORIZATION OF CLIN 2 AND CLIN 3 
 

(a) CLIN 2:  DOE will evaluate the readiness to vacate the 300 Area facilities occupied by 
PNNL.  Based on the results of the DOE evaluation, DOE will make a unilateral decision 
to:  1) authorize the Contractor to proceed with the CLIN 2 Contract requirements; or 2) 
direct the Contractor to not proceed with the CLIN 2 Contract requirements. 

 
(b) CLIN 3:  DOE will evaluate the 600 Area Remediation Design Solution (Deliverable 

C.2.2.2).  Based on the results of the DOE evaluation, DOE will make a unilateral 
decision to:  1) authorize the Contractor to proceed with the CLIN 3 Contract 
requirements; or 2) direct the Contractor to not proceed with CLIN 3 Contract 
requirements. 

 
(c) If DOE authorizes the Contractor to proceed with CLIN 2 and/or CLIN 3 Contract 

requirements, the Total Target Cost and Target Fee will include CLIN 2 and/or CLIN 3 
Contract requirements, and the Total Target Cost and Target Fee will be administered as 
a single Total Target Cost and Target Fee under this Contract.   

 
(d) The Contractor shall maintain separate cost accounts for CLIN 1, and CLIN 2 and/or 

CLIN 3 if authorized, and separately report each CLIN in all financial and project 
management requirements under this Contract. 

 
(e) If DOE does not authorize the Contractor to proceed with CLIN 2 Contract requirements 

and/or CLIN 3 Contract requirements, the Contractor shall not be entitled to allowable 
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costs, earned fee, partial termination costs, and any other similar items for CLIN 2 and/or 
CLIN 3, and shall not be entitled to an equitable adjustment to the Target Cost and 
Target Fee for CLIN 1 as a result of DOE’s decision not to authorize CLIN 2 and/or CLIN 
3. 

 
B.12 FINAL FEE DETERMINATION 
 

(a) Upon successful Completion of Contract Requirements, the Contracting Officer shall 
determine the total fee earned by the Contractor consistent with the provisions of this 
Contract.  If the amount of the total fee earned is less than the total amount of all 
Schedule Performance Incentive Fee and Interim Fee Payments made to the Contractor, 
the Contractor shall reimburse DOE the difference.  If the amount of total fee earned is 
more than the total amount of Schedule Performance Incentive Fee and the Interim Fee 
Payments made to the Contractor, DOE will pay the Contractor the remaining fee due.   

 
(b) When calculating the Cost Performance Incentive Fee component of the Final Fee 

Determination, the total allowable costs will exclude Incumbent Employee Pension Costs 
as provided in paragraph (e) of the Section I Clause entitled FAR 52.216-10 Incentive 
Fee. 

 
(c) The Final Fee Determination may be reduced in accordance with Clause B.6 Incentive 

Fee Calculation. 
 
(d) DOE will not owe interest or other surcharges on any amount of fee that is not paid until 

the Final Fee Determination. 
 
(e) In accordance with contract clause B.1, Type of Contract – Items Being Acquired, 

paragraphs (c) (2) and (c) (3), and contract clause B.11, DOE Authorization of CLIN 2 
and CLIN 3; if CLINs 2 and 3 are not authorized then the Final Fee Determination will not 
include the fee associated with these CLINs. 
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TABLE B.1  INCENTIVE FEE STRUCTURE  
 

CLIN 1 CLIN 2 CLIN 3 
Element Definition/ 

Reference Date Amount Date Amount Date Amount 
Total 

Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) 

Target Cost 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (b)(1) 

 $1,454,377,310  $189,990,739  $149,808,570 $1,794,176,619 

Target Fee 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (b)(2) 

 $101,704,072  $13,401,692  $10,486,600 $125,592,363 

Estimated Incumbent 
Employee Pension Costs 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (e)(5) 

 $23,327,130  $3,188,270  $2,447,608 $28,963,008 

Cost Share Ratio 
(Government/Contractor) 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (e) 

 80/20  80/20  80/20 80/20 

Schedule Performance Incentive Fee 

3/31/2012 $25.9M 3/31/2012 $10.9M 3/31/2012 $3.2M $40.0M 

9/30/2012 $19.4M 9/30/2012 $8.2M 9/30/2012 $2.4M $30.0M 

3/31/2013 $15.5M 3/31/2013 $6.5M 3/31/2013 $2.0M $24.0M 

9/30/2013 $7.8M 9/30/2013 $3.2M 9/30/2013 $1.0M $12.0M 

3/31/2014 $3.9M 3/31/2014 $1.6M 3/31/2014 $0.5M $6.0M 

9/30/2014 $2.6M 9/30/2014 $1.1M 9/30/2014 $0.3M $4.0M 

3/31/2015 $1.2M 3/31/2015 $0.6M 3/31/2015 $0.2M $2.0M 

Completion of Contract 
Requirements 

Fee earned 
for 
completion 
on or before 
the dates 
shown: 

9/30/2015 Zero 9/30/2015 Zero 9/30/2015 Zero Zero 

Total Maximum Incentive Fee 

Maximum Cost 
Performance Incentive 

Fee 

Maximum total 
Cost 
Performance 
Incentive Fee 
that may be 
earned 

 
$196,143,567 

(13.5% of 
Target Cost) 

 
$25,846,120 

(13.5% of 
Target Cost) 

 
$20,224,157 

(13.5% of 
Target Cost) 

$242,213,844 
(13.5% of 

Target Cost) 

Maximum Schedule 
Performance Incentive 

Fee 

Maximum total 
Schedule 
Performance 
Incentive Fee 
that may be 
earned 

 $25.9M  $10.9M  $3.2M $40.0M 

Total Minimum Incentive Fee 

Minimum Cost 
Performance Incentive 

Fee 

Minimum total 
Cost 
Performance 
Incentive Fee 
that may be 
earned 

 Zero  Zero  Zero Zero 

Minimum Schedule 
Performance Incentive 

Fee 

Minimum total 
Schedule 
Performance 
Incentive Fee 
that may be 
earned 

 Zero  Zero  Zero Zero 
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TABLE B.2  SCHEDULE OF QUANTITIES AND TARGET COST  
 
See attached Table B.2 


